

FOR MYSORE STATE

Public Works

(195₃) Department.

MS. SERIES.

G.O. NO. 4550

Dated 7th December 1953.

*MS. Chel
R.*

[Despatch Abstract.]

PORTS - Mangalore - Improvements - Surveying levelling and gauging operations - Revised estimate for Rs.32,200/- Sanctioned.

7

From
L.V. Cornish Esq.,
State Port Officer,
Post Box No.13,
Madras-1.

To
The Secretary to Government,
Public Works Department,
Madras.

No.253-SD/53-25 dated 17th Novr.1953.

Sir,

Sub:-Ports - Mangalore - Improvements - Surveying,
levelling and gauging operations - Revised
estimate for Rs.32,200/- - Forwarded.

100506

Ref:-G.O.Ms.No.576,P.W., dated 11-2-1953. p 11 of 6

p 5-12 m/hn


I forward herewith for administrative approval of Government and transmission to the Superintending Engineer, P.W.D., Coimbatore Circle, the revised estimate amounting to Rs.32,200/- for the work of "Surveying, levelling and gauging operations" connected with the investigations for carrying out improvements to the Port of Mangalore received from the Executive Engineer, P.W.D., South Kanara Division with his letter No.2786M dated 24-10-1953, copy enclosed. p 3 m/hn

The original estimate for the work amounting to Rs.21,000/- was sanctioned by Government in the G.O. cited.

Encl:-

One Revised Estimate -- p 5-12 m/hn
and 1 copy of Ex.Engineer's
letter. p 3 m/hn

Yours faithfully,



State Port Officer.

From the Executive Engineer, South Kanara Division, Mangalore. 3
To the State Port Officer, Madras.
No. 2786M dated 24-10-53.

Sub:-Surveying, levelling and gauging operation in connection
with improvements to Mangalore Port - Revised Estimate -
Forwarded.


Ref:-Your No. 256 SD/53-10 dated 24-6-53. -- Pp. 5-12 mlu

I forward herewith revised estimate amounting to Rs. 32,200/- for
the above work for obtaining administrative approval of the Government
and early transmission to the Superintending Engineer, Coimbatore
Circle for technical sanction.

The original estimate for the above work for Rs. 21,000/- was
administratively approved in G.O.MS. No. 506 P.W., date 11-2-53 and
countersigned by you in No. quoted above. This revised estimate
provides for meeting the expenditure for the investigation work up to
31-3-54.

Pp. 5-12 mlu
The report accompanying the estimate explains clearly the provi-
sion made in the estimate, and the necessity for the same.

/True Copy/



State Port Officer.

P.W.(F).

G.O.Ms. No. 4550 dt.. 7.12.53 .

Sub: Ports - Mangalore - Improvements -
Surveying, levelling and gauging
Operations - Revised estimate for
Rs.32,200/- - Sanctioned.

Ref: G.O.Ms.No.576 P.W. dt.11-2-53.
From the S.P.O. No.253-SD/53-25
dt.17-11-53.

...

The Govt. sanction the revised esti-
mate amounting to Rs.32,200/- (Rupees
Thirty two thousand and two hundred only)
for surveying, levelling and gauging ope-
rations connected with the investigation
for carrying out improvements to the Port
of Mangalore in supersession of the esti-
mate for Rs.21,000/- sanctioned in
G.O.No.576 P.W. dated 11-2-53.

To

The S.P.O.

The S.P.O. of Local Fund Accts.

The S.E.PWD(Gl.)

Copy to the Executive Engineer,
South Kanara Division
(with estimates)

P.S.-11CF

SD/CS-3.

3.12.53

Handwritten signature

Sub: Ports - Mangalore - Improvements - Surveying, levelling and gauging operations - Revised estimate for Rs.32,200/-.

Ref: From S.P.O. No.253-SD/53-25 dated 17th Nov.'53.

In pursuance of the recommendation of the Govt. of India, it has been arranged to carry out model experiments at the Central Water and Power Research Station at Poona with a view to find out the feasibility or otherwise of maintaining a dredged channel at the Mangalore Port. The experiments have not been completed. A revised estimate amounting ~~for the model experiments that are being conducted at Poona, Central P.W.D.~~ to Rs.87,525/- has been sanctioned ~~and the~~ staff are collecting data at Mangalore. ~~InxGxxNxxk~~

In G.O.No.576 dated 11-2-53, the Govt. sanctioned an estimate amounting to Rs.21,000/- for surveying, and levelling and gauging operations connected with the investigations for carrying out improvements to the Port of Mangalore. This estimate provided for ~~the~~ incidental charges for the investigation work from the beginning of the work in November 1951 to the end of April 1953. As the Director of Central Water and Power Research station ^{Poona,} ~~wanted~~ some more data to be collected, it is proposed to continue the staff up to 31-3-54.

The S.P.O. has now submitted a revised estimate amounting to Rs.32,200/- for carrying out surveying, levelling and gauging operations. The revised estimate provides for the addl. amount that is required for meeting the incidental charges ~~and~~ ~~xxxxx~~. The E.E's. letter at P.3 of. and the report accompanying the revised estimate at pages 5-6 explain in detail the necessity for ^{is} the revised estimate. The Expre./debitable to the State Minor Ports Fund.

The revised estimate for Rs.32,200/- may

p1 C.F

v. de
pavali m
plmf of (A)
(Co NO 1240 Pw
23-3-53)

p11 of (C)

L on p5 CF

p1 CF
L on
p5 CF

p3 b CF

✓ pps-11ck

be sanctioned. A draft order is submitted.

P.
2.12.53

3.12.53
[Signature]
[Signature]
[Signature]

2